

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY- Phase VII - Vizianagaram District - "Providing BT to the road from SH36 @ 107/4 Km to Kothavooru in Parvathipuram Mandal of Vizianagaram District" - Revised Administrative Sanction along with excess tender premium and price escalation - Accorded - Orders- Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1803

Dated:01-10-2012.  
Read the following:-

- 1) G.O.Rt.No.1317, PR&RD (progs.II) Department, Dt.29-8-2008.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W1/DEE.I/ PMGSY/AP-VII 2016/Vizianagaram/08, dated. 11.06.2012.

<<>>

**ORDER:**

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.63.51 lakh in respect of the work "Providing BT to the road from SH36 @ 107/4 Km to Kothavooru in Parvathipuram Mandal of Vizianagaram District" under PMGSY Phase VII.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Modified Revised Administrative Sanction for an amount of Rs.51,81,557/- as against the Original Administrative Sanction of Rs.63.51 lakh in respect of the work "Providing BT to the road from SH36 @ 107/4 Km to Kothavooru in Parvathipuram Mandal of Vizianagaram District" due to tender premium and price escalation under PMGSY Phase VII.

3. Government after careful examination of the proposal, hereby accord Modified Revised Administrative Sanction for an amount of Rs.51,81,557/- (Rupees Fifty one lakh eighty one thousand five hundred and fifty seven only) including GOI share of Rs.51,71,650/- (Rupees Fifty one lakh seventy one thousand six hundred and fifty only) and State Share of Rs.9,907/- (Rupees Nine thousand nine hundred and seven only) in respect of the work "Providing BT to the road from SH36 @ 107/4 Km to Kothavooru in Parvathipuram Mandal of Vizianagaram District" as against the Original Administrative Sanction of Rs.63.51 lakh (Rupees Sixty three lakh and fifty one thousand only) under PMGSY Phase VII may please be agreed to. The excess tender premium and Price escalation charges has to be met from State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of above work : Rs . 63.51 lakh

**Now RAS required as follows:**

a) Amount chargeable from PMGSY Ph.VII : Rs.51,71,650/-

b) Amount chargeable from State Govt.

Share towards tender premium and  
price escalation

: Rs. 9,907/-

Total Modified RAS required ( a+b) : Rs.51,81,557/-

p.t.o.

::2::

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.20815/451/12/Expr.PR&RD, dated 25.08.2012.
6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Vizianagaram District  
The District Treasury Officer, Vizianagaram District  
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister ( Panchayat Raj &RWS)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.